Purpose Conveys the scope of various tasks that need to be coordinated to build and launch the product/feature	What is the task? Based on the purpose, select the appropriate from the drop-down	Who is the task owner? Does the following to finish task: 1. Schedule and run meetings 2. Gather feedback and share updates 3. Follow-up with stakeholders	Whose involvement is needed to accomplish the task? Please select one from the drop-down list of your identified stakeholders	What is their role? Select the stakeholder's role from the drop- down. Note: 'Scrum Team' role is applicable to stakeholder 'Scrum Team' only	By when, does the task need to be completed? Select milestone keeping in mind nature of the task,downstream effects of delaying task
Evangelize internally	Setup PRD review meeting to receive feedback	Product Manager	Head of Product	Approver (Has the final say on a specific aspect of the project) Contributors	Set a target week
			Head of Product/Impacted Product Managers/Cross-functional stakeholders	(Consulted for their opinions or expertise to help with project decisions)	
	Setup meeting to share MVP scope and walk- through design to gather feedback		All except Legal and Compliance	Contributors (Consulted for their opinions or expertise to help with project decisions)	
	Setup meeting to kickoff project with the scrum team		Scrum Team	Scrum Team (Involved directly in product development efforts)	
Involve legal and compliance	Get feedback on previously identified legal areas to update. e.g Terms of Use and Privacy Policy	- Product Manager	Legal and Compliance	Contributors (Consulted for their opinions or expertise to help with project decisions)	Set a target week
	Setup meeting to review MVP scope and identify possible legal updates.e.g Terms of Use and Privacy Policy		Legal and Compliance	Contributors (Consulted for their opinions or expertise to help with project decisions)	Before project's sprint 0 starts
Incorporate stakeholders feedback	Discuss the prioritized feedback received from stakeholders to update scope and design	Product Manager	Product Designer	Scrum Team (Involved directly in product development efforts)	Before project's sprint 0 starts
Initiate and maintain feedback loop	Create a project-specific communication channel (in Slack etc) to share insights from customer meetings/usability tests/data analysis	Product Manager	Head of Product/Impacted Product Managers/Cross-functional stakeholders	Informed (No authority over the decisions and need to stay updated on the progress since it impacts their own work)	Ongoing activity
Plan development work	Setup solution feasibility discussions to understand the work involved/identify inter- dependencies and potential risks	Product Manager Engineering Lead	-Scrum Team	Scrum Team (Involved directly in product development efforts)	Before project's sprint 0 starts
	Identify critical spike and engineering design work to complete prior to product/feature development				
Manage product/feature testing	Share and review the project's test strategy	Product Marketing	Scrum Team	Scrum Team (Involved directly in product development efforts)	Before project's final sprint starts
Setup analytics tracking	Create a project-specific communication channel (in Slack etc) to share insights from customer meetings/usability tests/data analysis	Data Analyst	Scrum Team	Scrum Team (Involved directly in product development efforts)	Before project's sprint 0 starts
Prepare for every sprint	Create tickets for each sprint based on the test strategy	QA	development enots)		Before each sprint starts
	Create tickets for each sprint based on the analytics tracking requirements	Data Analyst			
	Finalize user-stories and design to add for each sprint	Product Manager			
Coordinate product/feature launch	Discuss launch plan and targeted timelines to align with development cycle	Product Marketing	Product Manager	Approver (Has the final say on a specific aspect of the project)	Before project's sprint 0 starts
	Identify critical spike and engineering design work to complete prior to product/feature development	Customer Service	Product Manager	Contributors (Consulted for their opinions or expertise to help with project decisions)	Before project's sprint 0 starts
Communicate project progress	Share project's progress and highlight any risks (setup recurring meeting/send email/ share via team's channel e.g Slack)	Product Manager	Head of Product/Impacted Product Managers/Cross-functional stakeholders	Informed (No authority over the decisions and need to stay updated on the progress since it impacts their own work)	Before each sprint starts
Receive product/feature sign- off	Setup meeting to demo the feature and conduct end-to-end feature testing to identify bugs and receive feedback	Product Manager	Head of Product	Approver (Has the final say on a specific aspect of the project)	
			Impacted Product Managers	Contributors (Consulted for their opinions or expertise to help with project decisions)	
			Cross-functional Stakeholders	Informed (No authority over the decisions and need to stay updated on the progress since it impacts their own work)	